COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2014

ESTI MATE SUMVARY 13: 16: 29
CONTI D: C19646 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19646- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 66.0  DAYS TIME ALLON 10/31/201 FI XED COVPLETI ON DAT!
|1-70 FROM MP 86.5 TO 97 PERCENT TI ME: 42. 04 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DAT
PRQJECT NO. | M 0701- 220
1-70 R FLE TO SILT SLAB REPLACEMENT
NAVE OF RQAD: 070A
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
MULTI PLE CONCRETE ENTERPRI SES, | NC. PAY PER OD ENDI NG 08/ 01/ 2014 DATE TI ME STARTED 05/ 28/ 2014
P.O BOX 12310 DATE LET 03/ 13/ 2014 DATE WORK BEGAN 05/ 28/ 2014
DATE AWARDED 04/ 01/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 24/ 2014 DATE ACCEPTED
OGDEN UT  84412-23: DATE NOTI CE TO PROCEED 05/ 28/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,725, 644.60 PARTICl PATING $ 2,454,152.85 $ 1,173, 111. 95
AWARD PRQJECT AMT: $ 4,406, 059. 95 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 51. 93% TOTAL EARNI NGS 2,454, 152. 85 1,173,111.95
FUNDS AVAI LABLE: $  2,271,491.75 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,454,152. 85 1,173, 111. 95
TOTAL CLAI VB $ 0.00 RETAI NAGE - 64, 624. 59 -31,593. 36
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 2,389, 528. 26 1, 141, 518. 59
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,389, 528. 26 1, 141, 518. 59
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 141, 518. 59

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19646 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19646- BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: | M 0701- 220 ESTI MATE NO 0002 13: 16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 PCCP Sl ab Repl acenent

0005 202-00170 Ginding And Texturing Concrete Pavenment 22, 000. 000 7,697. 000
Sy 1, 627. 000 9, 355. 25
5. 75000 9, 324. 000 53, 613. 00
0010 202-00210 *Rermoval of Concrete Pavenent 22, 000. 000 7,697. 000
Sy 1, 627. 000 37,909. 10
23. 30000 9, 324. 000 217, 249. 20
0015 202-01130 *Renoval of Quardrail Type 3 520. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
0020 202- 01300 *Renoval of End Anchorage 3. 000 0. 000
EACH 0. 000 0. 00
190. 00000 0. 000 0. 00
0025 203-02330  Laborer 100. 000 51. 000
HOUR 0. 000 0. 00
26. 70000 51. 000 1,361.70
0030 208-00045 Concrete Washout Structure 18. 000 7.000
EACH 0. 000 0. 00
152. 00000 7.000 1, 064. 00
0035 210-01200 *Reset End Anchor age 1. 000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
0040 412-00801 Concrete Pavenent (8 Inch) (Special) 22, 000. 000 7,697. 000
Sy 1, 627. 000 139, 922. 00
86. 00000 9, 324. 000 801, 864. 00
0045 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 520. 000 0. 000
LF 0. 000 0. 00
21.50000 0. 000 0. 00
0050 606-02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 945. 00000 0. 000 0. 00
0055 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 120, 000. 00
300, 000. 00000 1. 000 300, 000. 00



CONTI D C19646 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19646- BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: | M 0701- 220 ESTI MATE NO 0002 13: 16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 PCCP Sl ab Repl acenent

0060 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 250 4, 875. 00
19, 500. 00000 0. 500 9, 750. 00
0065 627-00005 *Epoxy Pavement Mar ki ng 200. 000 0. 000
GAL 0. 000 0. 00
375. 00000 0. 000 0. 00
0070 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 222.000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0075 630-00000  *Fl aggi ng 3, 300. 000 72.000
HOUR 116. 000 2,320.00
20. 00000 188. 000 3, 760. 00
0080 630- 00007 *Traffic Control Inspection 46. 000 12. 000
DAY 9. 000 2,880. 00
320. 00000 21.000 6, 720. 00
0085 630-00012 *Traffic Control Managenent 116. 000 26. 000
DAY 19. 000 14, 725. 00
775. 00000 45. 000 34, 875. 00
0090 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 14.000
EACH 0. 000 0. 00
10. 00000 14. 000 140. 00
0095 630- 80342 *Construction Traffic Sign (Panel Size B) 73. 000 9. 000
EACH 0. 000 0. 00
10. 00000 9. 000 90. 00
0100 630-80343 *Construction Traffic Sign (Panel Size C 48. 000 18. 500
EACH 0. 000 0. 00
10. 00000 18. 500 185. 00
0105 630-80348 *Construction Information Sign 4.000 1. 000
EACH 0. 000 0. 00
10. 00000 1. 000 10. 00
0110 630-80355 *Portabl e Message Sign Panel 3. 000 1. 000
EACH 0. 500 1, 000. 00
2, 000. 00000 1. 500 3, 000. 00



CONTI D C19646 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19646- Bl D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: I M 0701- 220 ESTI MATE NO 0002 13:16: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 PCCP Sl ab Repl acenent
0115 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 1.000
Type
yee) EACH 0. 000 0. 00
50. 00000 1. 000 50. 00
0120 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 260. 000 130. 000
EACH 0. 000 0. 00
10. 00000 130. 000 1, 300. 00
0125 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 100. 000 20. 000
EACH 0. 000 0. 00
10. 00000 20. 000 200. 00
0130 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
0. 10000 0. 000 0. 00
0135 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 0. 000 0. 00
2. 00000 0. 000 0. 00
0140 630- 80390 *Channel i zi ng Devi ce (Special) 200. 000 22.000
EACH 0. 000 0. 00
10. 00000 22.000 220. 00
0145 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
0. 50000 0. 000 0. 00
0150 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 1, 325. 000 1, 325. 000
F A 0. 000 0. 00
1. 00000 1, 325. 000 1, 325. 00
0160 700-70014 F/ A Incentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19646 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19646- Bl D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: I M 0701- 220 ESTI MATE NO 0002 13:16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 PCCP Sl ab Repl acenent
0170 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 203-00100 Mick Excav CMD # 2 0. 000 0. 000
CY 0. 000 0. 00
83. 00000 0. 000 0. 00
0885 203-01582 Truck (Dunp) CMO # 2 0. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0890 304- 03005 ABC (CL 3) CMO # 2 0. 000 0. 000
CY 0. 000 0. 00
17. 00000 0. 000 0. 00
0895 304- 06007 ABC (CL 6) CMO # 2 0. 000 0. 000
CY 0. 000 0. 00
22. 00000 0. 000 0. 00
0900 420-00133 Ceotextile (Separator) (CL 2) CMDO # 2 0. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0905 625-00001 *Const Surveying (Hour) CMD # 2 100. 000 0. 000
HOUR 29. 000 2,900. 00
100. 00000 29. 000 2,900. 00
0910 900- 00006 Added Item (Dollar)/ CMO # 2 - Bridge Conpression Joint 18, 702. 450 18, 702. 450
Seal Cost Difference
DOL 0. 000 0. 00
1. 00000 18, 702. 450 18, 702. 45
0915 700- 70021 F/ A On- The- Job Trai nee On- The- Job- Tr ai nee 640. 000 75. 500
HOUR 260. 000 520. 00
2. 00000 335. 500 671. 00

CAT NOO300 F-05-J

0180 202-00215

Renoval of Concrete Pavenent (Pl aning)

CAT 0200 CURRENT AMI ¢ 3,271,811.45$%
280. 000 0. 000
SY 280. 000
18. 10000 280. 000

336, 406.35$ 1, 459, 050. 35

5, 068. 00
5, 068. 00



CONTI D C19646 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19646- Bl D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: I M 0701- 220 ESTI MATE NO 0002 13:16: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 F-05-J
0185 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
272. 00000 0. 000 0. 00
0190 202- 00453 Renoval of Portions of Present Structure (O ass 2) 114. 000 114. 000
SY 0. 000 0. 00
336. 50000 114. 000 38, 361. 00
0195 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
602. 00000 0. 000 0. 00
0200 202- 00504 Renoval of Expansion Device 133. 000 0. 000
LF 0. 000 0. 00
66. 25000 0. 000 0. 00
0205 518- 00000 Bri dge Conpression Joint Seal er 133. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0210 518-01004 Bri dge Expansion Device (0-4 Inch) 133. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0215 519-03030 *Thi n Bonded Overlay (Polyester Concrete) 1, 150. 000 0. 000
Sy 1, 150. 000 33, 350. 00
29. 00000 1, 150. 000 33, 350. 00
0220 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 693. 000 0. 000
CF 693. 000 60, 291. 00
87. 00000 693. 000 60, 291. 00
0225 601- 03040 Concrete Cass D (Bridge) 14. 000 0. 000
CY 0. 000 0. 00
264. 00000 0. 000 0. 00
0230 601-03041 Concrete O ass D (Bridge) (Special) 6. 000 6. 000
CY 0. 000 0. 00
294. 00000 6. 000 1, 764. 00
0235 601-51005 Gal vani ¢ Anodes 30. 000 30. 000
EACH 0. 000 0. 00
32.20000 30. 000 966. 00



CONTI D C19646 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19646- Bl D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: I M 0701- 220 ESTI MATE NO 0002 13:16: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 F-05-J
0240 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0245 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 188, 350. 25 $ 98, 709. 00 $ 139, 800. 00
CAT NOO301 F-05-1
0250 202-00215 Renoval of Concrete Pavenent (Pl aning) 350. 000 0. 000
Sy 350. 000 6, 335. 00
18. 10000 350. 000 6, 335. 00
0255 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
272. 00000 0. 000 0. 00
0260 202- 00453 Renoval of Portions of Present Structure (O ass 2) 44. 000 44.000
SY 0. 000 0. 00
336. 50000 44. 000 14, 806. 00
0265 202- 00460 Renoval of Portions of Present Structure (dass 3) 0. 000 0. 000
SY 0. 000 0. 00
602. 00000 0. 000 0. 00
0270 202- 00504 Renoval of Expansion Device 165. 000 0. 000
LF 0. 000 0. 00
66. 25000 0. 000 0. 00
0275 518- 00000 Bri dge Conpression Joint Seal er 165. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0280 518-01004 Bri dge Expansion Device (0-4 Inch) 165. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0285 519-03030 *Thi n Bonded Overlay (Polyester Concrete) 1, 425. 000 0. 000
SY 1, 425. 000 41, 325. 00
29. 00000 1, 425. 000 41, 325. 00



CONTI D C19646 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19646- BI D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: | M 0701- 220 ESTI MATE NO 0002 13: 16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO301 F-05-1

0290 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 860. 000 0. 000
CF 860. 000 74, 820. 00
87. 00000 860. 000 74, 820. 00
0295 601- 03040 Concrete O ass D (Bridge) 17. 000 0. 000
CcY 0. 000 0. 00
264. 00000 0. 000 0. 00
0300 601-03041 Concrete Cass D (Bridge) (Special) 6. 000 6. 000
CcY 0. 000 0. 00
294. 00000 6. 000 1, 764. 00
0305 601-51005 Gal vani ¢ Anodes 109. 000 109. 000
EACH 0. 000 0. 00
32.20000 109. 000 3, 509. 80
0310 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0315 700- 70042 F/ A Railroad Fl aggi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI  $ 202,694.05 $ 122, 480.00 $ 142, 559. 80
CAT NO0302 F-05-K

0320 202-00215 Renoval of Concrete Pavenent (Pl aning) 280. 000 0. 000
SY 280. 000 5, 068. 00
18. 10000 280. 000 5, 068. 00
0325 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
272.00000 0. 000 0. 00
0330 202- 00453 Renoval of Portions of Present Structure (dass 2) 140. 000 140. 000
SY 0. 000 0. 00
336. 50000 140. 000 47,110. 00
0335 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00

602. 00000 0. 000 0.00



CONTI D C19646 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19646- Bl D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: I M 0701- 220 ESTI MATE NO 0002 13:16: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0302 F-05-K
0340 202- 00504 Renoval of Expansion Device 103. 000 0. 000
LF 0. 000 0. 00
66. 25000 0. 000 0. 00
0345 518- 00000 Bri dge Conpression Joint Seal er 103. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0350 518-01004 Bri dge Expansion Device (0-4 Inch) 103. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0355 519-03030 *Thi n Bonded Overlay (Polyester Concrete) 2,543. 000 0. 000
SY 2,543. 000 73,747.00
29. 00000 2,543. 000 73,747.00
0360 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 1, 541. 000 0. 000
CF 1, 541. 000 134, 067. 00
87. 00000 1, 541. 000 134, 067. 00
0365 601- 03040 Concrete Oass D (Bridge) 10. 000 0. 000
CY 0. 000 0. 00
264. 00000 0. 000 0. 00
0370 601-03041 Concrete Cass D (Bridge) (Special) 6. 000 6. 000
CY 0. 000 0. 00
294. 00000 6. 000 1, 764. 00
0375 601-51005 Gal vani ¢ Anodes 306. 000 306. 000
EACH 0. 000 0. 00
32.20000 306. 000 9, 853. 20
0380 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $ 308, 985.95 $ 212,882.00 % 271, 609. 20
CAT NOO303 F-05-M
0385 202-00215 Renoval of Concrete Pavenent (Pl aning) 280. 000 0. 000
Sy 280. 000 5, 068. 00
18. 10000 280. 000 5, 068. 00



CONTI D C19646 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19646- BI D ESTI MATE RUN 08/ 01/ 2014
PRQIECT: | M 0701- 220 ESTI MATE NO 0002 13: 16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO303 F-05-M

0390 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
272. 00000 0. 000 0. 00
0395 202- 00453 Renoval of Portions of Present Structure (O ass 2) 6. 000 6. 000
SY 0. 000 0. 00
336. 50000 6. 000 2,019. 00
0400 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
602. 00000 0. 000 0. 00
0405 518- 00000 Bri dge Conpression Joint Seal er 84. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0410 519-03030 *Thi n Bonded Overlay (Polyester Concrete) 828. 000 0. 000
Sy 828. 000 24,012. 00
29. 00000 828. 000 24,012. 00
0415 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 501. 000 0. 000
CF 501. 000 43, 587. 00
87. 00000 501. 000 43, 587. 00
0420 601-03041 Concrete Cass D (Bridge) (Special) 6. 000 6. 000
CY 0. 000 0. 00
294. 00000 6. 000 1, 764. 00
0425 601-51005 Gal vani ¢ Anodes 15. 000 15. 000
EACH 0. 000 0. 00
32.20000 15. 000 483. 00
0430 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0303 CURRENT AMI  $ 82,057.00 $ 72,667.00 % 76, 933. 00
CAT NOO304 F-05-N

0435 202-00215 Renoval of Concrete Pavenent (Pl aning) 280. 000 0. 000
Sy 280. 000 5, 068. 00
18. 10000 280. 000 5, 068. 00



CONTI D C19646 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19646- BI D ESTI MATE RUN 08/ 01/ 2014
PRQIECT: | M 0701- 220 ESTI MATE NO 0002 13: 16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO304 F-05-N

0440 202- 00450 Renoval of Portions of Present Structure (O ass 1) 5. 000 5. 000
SY 0. 000 0. 00
272. 00000 5. 000 1, 360. 00
0445 202- 00453 Renoval of Portions of Present Structure (O ass 2) 61. 000 61. 000
SY 0. 000 0. 00
336. 50000 61. 000 20, 526. 50
0450 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
602. 00000 0. 000 0. 00
0455 518- 00000 Bri dge Conpression Joint Seal er 84. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0460 519-03030 *Thi n Bonded Overlay (Polyester Concrete) 828. 000 0. 000
Sy 828. 000 24,012. 00
29. 00000 828. 000 24,012. 00
0465 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 501. 000 0. 000
CF 501. 000 43, 587. 00
87. 00000 501. 000 43, 587. 00
0470 601-03041 Concrete Cass D (Bridge) (Special) 6. 000 6. 000
CY 0. 000 0. 00
294. 00000 6. 000 1, 764. 00
0475 601-51005 Gal vani ¢ Anodes 192. 000 192. 000
EACH 0. 000 0. 00
32.20000 192. 000 6, 182. 40
0480 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0304 CURRENT AMI  $ 107, 623.90 $ 72,667.00 % 102, 499. 90
CAT NOO305 F-05-0O

0485 202-00215 Renoval of Concrete Pavenent (Pl aning) 280. 000 0. 000
Sy 280. 000 5, 068. 00
18. 10000 280. 000 5, 068. 00



CONTI D C19646 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19646- BI D ESTI MATE RUN 08/ 01/ 2014
PRQIECT: | M 0701- 220 ESTI MATE NO 0002 13: 16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO305 F-05-0O

0490 202- 00450 Renoval of Portions of Present Structure (Cass 1) 13. 000 0. 000
SY 0. 000 0. 00
272. 00000 0. 000 0. 00
0495 202-00453 Renoval of Portions of Present Structure (C ass 2) 22.000 0. 000
Sy 9. 000 3,028. 50
336. 50000 9. 000 3,028. 50
0500 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
602. 00000 0. 000 0. 00
0505 518- 00000 Bri dge Conpression Joint Seal er 84. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0510 519-03030 *Thi n Bonded Overlay (Polyester Concrete) 1, 062. 000 0. 000
Sy 1, 062. 000 30, 798. 00
29. 00000 1, 062. 000 30, 798. 00
0515 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 643. 000 0. 000
CF 421. 000 36, 627. 00
87. 00000 421. 000 36, 627. 00
0520 601- 03041 Concrete Cass D (Bridge) (Special) 2.000 0. 000
CY 0. 000 0. 00
294. 00000 0. 000 0. 00
0525 601-51005 Gal vani ¢ Anodes 11. 000 0. 000
EACH 11. 000 354. 20
32.20000 11. 000 354. 20
0530 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0305 CURRENT AMI  $ 108,812.20 % 75,875.70 % 75, 875. 70
CAT NOO306 F-05-P

0535 202-00215 Renoval of Concrete Pavenent (Pl aning) 280. 000 0. 000
Sy 280. 000 5, 068. 00
18. 10000 280. 000 5, 068. 00



CONTI D C19646 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19646- BI D ESTI MATE RUN 08/ 01/ 2014
PRQIECT: | M 0701- 220 ESTI MATE NO 0002 13: 16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO306 F-05-P

0540 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
272. 00000 0. 000 0. 00
0545 202-00453 Renoval of Portions of Present Structure (C ass 2) 22.000 0. 000
SY 22.000 7,403. 00
336. 50000 22.000 7,403. 00
0550 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
602. 00000 0. 000 0. 00
0555 518- 00000 Bri dge Conpression Joint Seal er 84. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0560 519-03030 *Thi n Bonded Overlay (Polyester Concrete) 1, 062. 000 0. 000
Sy 1, 062. 000 30, 798. 00
29. 00000 1, 062. 000 30, 798. 00
0565 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 643. 000 0. 000
CF 421. 000 36, 627. 00
87. 00000 421. 000 36, 627. 00
0570 601-03041 Concrete Cass D (Bridge) (Special) 2.000 0. 000
CY 0. 000 0. 00
294. 00000 0. 000 0. 00
0575 601-51005 Gal vani ¢ Anodes 25. 000 0. 000
EACH 25. 000 805. 00
32.20000 25. 000 805. 00
0580 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0306 CURRENT AMI  $ 105, 727.00 $ 80,701.00% 80, 701. 00
CAT NO0307 F-06-Y

0585 202- 00504 Renoval of Expansion Device 89. 000 0. 000
LF 0. 000 0. 00
66. 25000 0. 000 0. 00



CONTI D C19646 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19646- Bl D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: I M 0701- 220 ESTI MATE NO 0002 13:16: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO307 F-06-Y
0590 518-00000 Bri dge Conpression Joint Seal er 89. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0595 518-01004 Bri dge Expansion Device (0-4 Inch) 89. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0600 601- 03040 Concrete Cass D (Bridge) 9. 000 0. 000
CY 0. 000 0. 00
264. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 32,391.25 % 0.00% 0. 00
CAT NOO308 F-06-Z
0605 202- 00504 Renoval of Expansion Device 89. 000 0. 000
LF 0. 000 0. 00
66. 25000 0. 000 0. 00
0610 518- 00000 Bri dge Conpression Joint Seal er 89. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0615 518-01004 Bri dge Expansion Device (0-4 Inch) 89. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0620 601- 03040 Concrete Cass D (Bridge) 9. 000 0. 000
CY 0. 000 0. 00
264. 00000 0. 000 0. 00
CAT 0308 CURRENT AMI  $ 32,391.25 % 0.00% 0. 00
CAT NOO309 F-06-AA
0625 202-00215 Renoval of Concrete Pavenent (Pl aning) 280. 000 0. 000
Sy 280. 000 5, 068. 00
18. 10000 280. 000 5, 068. 00
0630 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
272. 00000 0. 000 0. 00
0635 202-00453 Renoval of Portions of Present Structure (C ass 2) 13. 000 0. 000
SY 13. 000 4,374.50
336. 50000 13. 000 4,374.50



CONTI D C19646 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 19646- BI D ESTI MATE RUN 08/ 01/ 2014
PRQIECT: | M 0701- 220 ESTI MATE NO 0002 13: 16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO309 F-06-AA

0640 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
602. 00000 0. 000 0. 00
0645 518- 00000 Bri dge Conpression Joint Seal er 84. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0650 519-03030 *Thi n Bonded Overlay (Polyester Concrete) 567. 000 0. 000
SY 567. 000 16, 443. 00
29. 00000 567. 000 16, 443. 00
0655 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 342. 000 0. 000
CF 0. 000 0. 00
87. 00000 0. 000 0. 00
0660 601- 03041 Concrete Cass D (Bridge) (Special) 1. 000 0. 000
CY 0. 000 0. 00
294. 00000 0. 000 0. 00
0665 601-51005 Gal vani ¢ Anodes 17. 000 0. 000
EACH 17. 000 547. 40
32.20000 17. 000 547. 40
0670 602-00020 Rei nforcing Steel (Epoxy Coated) 50. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0309 CURRENT AMI  $ 61, 754.90 $ 26,432.90 % 26, 432. 90
CAT NOO310 F-06-AB

0675 202-00215 Renoval of Concrete Pavenent (Pl aning) 280. 000 0. 000
SY 280. 000 5, 068. 00
18. 10000 280. 000 5, 068. 00
0680 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
272.00000 0. 000 0. 00
0685 202- 00453 Renoval of Portions of Present Structure (O ass 2) 3.000 0. 000
SY 3. 000 1, 009. 50

336. 50000 3. 000 1, 009. 50



CONTI D C19646 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 19646- BI D ESTI MATE RUN 08/ 01/ 2014
PRQIECT: | M 0701- 220 ESTI MATE NO 0002 13: 16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO310 F-06-AB

0690 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
602. 00000 0. 000 0. 00
0695 518- 00000 Bri dge Conpression Joint Seal er 84. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0700 519-03030 *Thi n Bonded Overlay (Polyester Concrete) 567. 000 0. 000
SY 567. 000 16, 443. 00
29. 00000 567. 000 16, 443. 00
0705 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 342. 000 0. 000
CF 0. 000 0. 00
87. 00000 0. 000 0. 00
0710 601-03041 Concrete Cass D (Bridge) (Special) 1. 000 0. 000
CY 0. 000 0. 00
294. 00000 0. 000 0. 00
0715 601-51005 Gal vani ¢ Anodes 13. 000 0. 000
EACH 13. 000 418. 60
32.20000 13. 000 418. 60
0720 602- 00020 Rei nforcing Steel (Epoxy Coated) 50. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0310 CURRENT AMI  $ 58,261.10 $ 22,939.10% 22,939.10
CAT NOO311 F-06-AD

0725 202-00215 Renoval of Concrete Pavenent (Pl aning) 280. 000 0. 000
SY 280. 000 5, 068. 00
18. 10000 280. 000 5, 068. 00
0730 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
272.00000 0. 000 0. 00
0735 202- 00453 Renoval of Portions of Present Structure (O ass 2) 7.000 0. 000
SY 7.000 2,355.50

336. 50000 7.000 2,355.50



CONTI D C19646 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 19646- BI D ESTI MATE RUN 08/ 01/ 2014
PRQIECT: | M 0701- 220 ESTI MATE NO 0002 13: 16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO311 F-06-AD

0740 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
602. 00000 0. 000 0. 00
0745 518- 00000 Bri dge Conpression Joint Seal er 84. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0750 519-03030 *Thi n Bonded Overlay (Polyester Concrete) 513. 000 0. 000
Sy 513. 000 14, 877. 00
29. 00000 513. 000 14, 877. 00
0755 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 309. 000 0. 000
CF 0. 000 0. 00
87. 00000 0. 000 0. 00
0760 601-03041 Concrete Cass D (Bridge) (Special) 1. 000 0. 000
CY 0. 000 0. 00
294. 00000 0. 000 0. 00
0765 601-51005 Gal vani ¢ Anodes 8. 000 0. 000
EACH 8. 000 257. 60
32.20000 8. 000 257. 60
0770 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0311 CURRENT AMI  $ 54,859.10 $ 22,558.10 % 22,558. 10
CAT NOO312 F-06-AE

0775 202-00217 Renove Concrete Pavenent (Pl aning) (Special) 280. 000 0. 000
SY 280. 000 5, 068. 00
18. 10000 280. 000 5, 068. 00
0780 202- 00450 Renoval of Portions of Present Structure (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
272. 00000 0. 000 0. 00
0785 202- 00453 Renoval of Portions of Present Structure (O ass 2) 24. 000 0. 000
SY 24.000 8, 076. 00

336. 50000 24.000 8, 076. 00



CONTI D C19646 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 19646- BI D ESTI MATE RUN 08/ 01/ 2014
PRQIECT: | M 0701- 220 ESTI MATE NO 0002 13: 16: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO312 F-06-AE

0790 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
602. 00000 0. 000 0. 00
0795 518- 00000 Bri dge Conpression Joint Seal er 84. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0800 519-03030 *Thi n Bonded Overlay (Polyester Concrete) 513. 000 0. 000
Sy 513. 000 14, 877. 00
29. 00000 513. 000 14, 877. 00
0805 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 309. 000 0. 000
CF 0. 000 0. 00
87. 00000 0. 000 0. 00
0810 601-03041 Concrete Cass D (Bridge) (Special) 1. 000 0. 000
CY 0. 000 0. 00
294. 00000 0. 000 0. 00
0815 601-51005 Gal vani ¢ Anodes 24.000 0. 000
EACH 24.000 772.80
32.20000 24.000 772.80
0820 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0312 CURRENT AMI  $ 61,094. 80 $ 28,793.80% 28, 793. 80
CAT NOO313 F-06-AF

0825 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 320. 000 0. 000
SY 0. 000 0. 00
12. 36000 0. 000 0. 00
0830 202- 00450 Renoval of Portions of Present Structure (O ass 1) 5. 000 0. 000
SY 0. 000 0. 00
272.00000 0. 000 0. 00
0835 202- 00453 Renoval of Portions of Present Structure (O ass 2) 8. 000 0. 000
SY 0. 000 0. 00

336. 50000 0. 000 0.00



CONTI D C19646 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 19646- Bl D ESTI MATE RUN 08/ 01/ 2014
PRQJECT: I M 0701- 220 ESTI MATE NO 0002 13:16: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO313 F-06-AF
0840 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
602. 00000 0. 000 0. 00
0845 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 69. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0850 515-00120 *Wat er proof i ng (Menbr ane) 320. 000 0. 000
SY 0. 000 0. 00
45. 60000 0. 000 0. 00
0855 601- 03041 Concrete Cass D (Bridge) (Special) 1. 000 0. 000
CY 0. 000 0. 00
294. 00000 0. 000 0. 00
0860 601-51005 Gal vani ¢ Anodes 26. 000 0. 000
EACH 0. 000 0. 00
32.20000 0. 000 0. 00
0865 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
CAT 0313 CURRENT AMI $ 44,430.40 % 0.00% 0. 00
CAT NO0400 CE Pool
0870 620-00001 Field Office (Oass 1) Furnish Ofice Space 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0875 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
CAT 0400 CURRENT AMI $ 4, 400.00 $ 0.00% 4, 400. 00

PRQJIECT TOTAL CURRENT AMI $ 4,725,644.60$% 1,173,111.95$ 2,454,152.85



